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The Space Technology-7 Disturbance Reduction System (DRS) launched aboard 
the European Space Agency’s LISA Pathfinder spacecraft on December 3, 2015, 
after more than a decade in development. DRS consists of three primary compo-
nents: an Integrated Avionics Unit (IAU), Colloidal MicroNewton Thrusters, and 
Dynamic Control System (DCS) algorithms implemented on the IAU. During the 
portions of the mission in which the DRS was under control, the DCS was respon-
sible for controlling the spacecraft and the free-floating test masses that were part 
of the LISA Test Package. The commissioning period was originally divided into 
two periods: before propulsion separation and after propulsion separation. A re-
commissioning period was added after an anomaly occurred in the thruster sys-
tem. The paper will describe the activities used to commission DRS, present re-
sults from the commissioning of the DCS and the recommissioning activities per-
formed after the thruster anomaly. 
INTRODUCTION 
The Space Technology-7 (ST-7) Disturbance Reduction System (DRS) is an experiment 
package aboard the European Space Agency (ESA) LISA Pathfinder (LPF) spacecraft. LPF 
launched from Kourou, French Guiana, on a Vega launch vehicle on December 3, 2015, at 04:15 
UTC. DRS is a project managed by the Jet Propulsion Laboratory (JPL) which consists of three 
primary components: Integrated Avionics Unit (IAU) developed by JPL, Colloidal MicroNewton 
Thrusters (CMNTs) developed by Busek, and Dynamic Control System (DCS) algorithms and 
flight software developed at the NASA Goddard Space Flight Center. The CMNTs were designed 
to nominally provide thrust levels from 5–30 µNewtons at a precision of 0.1 µNewtons. The IAU 
hosts the flight software, both the DCS and the JPL-developed command and data handling 
software, as well as interfacing with both the CMNT electronics and the LISA Pathfinder 
spacecraft. During the portions of the mission where DRS is in control, the DCS is responsible for 
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the attitude and position control of the spacecraft and the two test masses inside the LISA 
Technology Package (LTP) developed by European institutes and industry for ESA. 
The DRS mission consists of a commissioning period and an experiment period. The 
commissioning period is twenty days divided into two periods for commissioning of the overall 
system: one for thruster checkout and one for experiment checkout. Following commissioning, the 
experiment period was planned to last ninety days, though this period was spread over four or five 
months to include regular stationkeeping maneuvers and a few weeks where control was handed 
back so that the LPF science team could run further experiments. Thruster checkout occurred during 
the transfer to the L1 Earth-Sun Lagrange point while the propulsion module was still attached. 
The thruster checkout period lasted ten days and the primary objective was to verify that the 
thrusters worked and could act as a backup to the cold gas thrusters used by the LPF, if needed. 
The thruster checkout period exercised both the CMNT and the IAU. The instrument checkout 
period covered another ten days and occurred approximately six months after thruster checkout, at 
the completion of the LTP portion of the nominal LPF mission. The DRS instrument checkout 
period tested the activities that would be needed for the ninety-day experiment period. 
This paper will discuss the chronology of the ST7-DRS commissioning, both the thruster 
checkout period and the instrument checkout period. Additionally, this paper will briefly discuss a 
thruster anomaly that occurred right after the nominal completion of DRS commissioning. The 
results of the investigation of this anomaly, the strategy for operating the experiment afterwards, 
and the testing and recommissioning of the DRS will all be discussed. High level results of the 
activities will also be discussed in this paper as well as other troubleshooting activities that had to 
be performed during the original commissioning or recommissioning periods, such as determining 
the changes needed to support problematic mode transitions between higher level modes. 
LISA PATHFINDER AND ST7-DRS OVERVIEW 
LPF consisted of two main modules: the propulsion module and the science module. The pro-
pulsion module was used to put the LPF on its transfer trajectory from a low Earth parking orbit to 
the mission orbit around the L1 Earth-Sun Lagrange point. The propulsion module was jettisoned 
on January 22, 2016, after carrying the spacecraft to the L1 point. The science module carried the 
LTP, cold gas thrusters, and the DRS experiment; all technologies being demonstrated for future 
missions. The LTP is the heart of the mission and consists of the inertial sensors, two electrostati-
cally suspended test masses, with capacitive sensing and actuation, and an Optical Measurement 
System (OMS). An image of LPF with the science module and propulsion module separated are 
show in Figure 1. 
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Figure 1. LISA Pathfinder Post-Propulsion Module Separation (ESA/C. Carreau) 
The NASA contribution to the LPF was ST-7 DRS experiment. DRS consisted of the IAU and 
two clusters of CMNTs. The IAU performed two major software functions: Command and Data 
Handling (C&DH) and the DCS. The C&DH was responsible for DRS Mission Mode configuration 
by commanding the DCS into the correct control modes (Spacecraft, Reference Test Mass (RTM), 
and Non-Reference Test Mass (NTM)) and commanding the LTP inertial sensors into the correct 
sensing/actuation modes. The DRS Mission Modes are shown in Figure 2. 
 
Figure 2. Dynamic Control System Mode Transition Diagram 
DRS Mission Modes 
There are six DRS Mission Modes managed by the IAU: Standby, Attitude Control, Zero-G, 
Drag-Free Low Force, 18-DOF (Degree of Freedom) Transitional, and 18-DOF Mode. Standby 
mode is for use when the IAU is powered on but no actuation commands should be generated by 
the control system. Attitude Control (AC) Mode is used for the transition from LPF control to DRS 
Control. In this mode, the DRS nulls spacecraft attitude errors and rates while keeping the test 
masses centered in their housing. The Zero-G (ZG) Mode is designed to use the thrusters to mini-
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mize the electrostatic forces being applied to the reference test mass, attempting to effectively can-
cel out secular disturbance forces on the spacecraft, such as those from solar radiation pressure. 
The Drag Free Low Force (DFLF) Mode is the first time where there are no electrostatic forces 
being commanded on the reference test mass and the reference test mass is in its high resolution 
measurement mode. In the DFLF Mode, the spacecraft is being flown drag-free about the reference 
test mass in all translational axes. 18-DOF Transitional (18DOFT) is a transitional mode to get to 
18-DOF (18DOF mode) control of the spacecraft and two test masses. Each of these DRS Mission 
Modes consists of a spacecraft control mode, a test mass control mode for each test mass, and a test 
mass force mode.  
Spacecraft Control Modes 
There are five control modes used for spacecraft control: Standby, Attitude-Only, Accelerome-
ter, Drag Free 1, and Science Mode. Standby mode is used when the C&DH software needs to run 
without any actuation commands from the control system, i.e. thruster checkout activities. Attitude-
Only Mode is used during the transition from LPF to DRS control using star tracker measurements 
only. Accelerometer Mode incorporates electrostatic data from the reference test mass to null the 
acceleration on the spacecraft at low frequency, primarily from solar radiation pressure. Drag Free 
1 substitutes the acceleration data with position data from the reference test mass to null position 
errors (from the reference test mass to its housing). The final spacecraft control mode is Science 
mode and the controller now incorporates position data from both test masses. 
Test Mass Control Modes 
There are six control modes available for test mass control: DFS Standby, DFS Accelerometer, 
DFS Drag Free 1, DFS Drag Free 2, Suspended Drag Free 1, and Suspended Drag Free 2. DFS 
Standby is the same as the spacecraft standby mode, no actuation commands being sent to the LTP. 
DFS Accelerometer Mode is designed to use larger bandwidth electrostatic forces and torques to 
keep the test mass centered in the housing. DFS Drag Free 1 and DFS Drag Free 2 are designed to 
maintain the attitude of the RTM by applying torques at low frequencies. Suspended Drag Free 1 
and Suspended Drag Free 2 are similar to the DFS Drag Free modes with the addition of transla-
tional correction of the non-reference test mass position, mainly below the measurement frequency 
band. 
Test Mass Force Modes 
There are two test mass force/measurement modes available: Wide-Range/High Force and 
High-Resolution/Low Force. As the names imply, the wide-range/high force mode provides addi-
tional actuation authority with reduced resolution in the measurements. Another feature of the 
Wide-Range mode is that forces and torque commands are applied in alternating control cycles. 
High-Resolution/Low force mode provided higher resolution measurements and lower actuation 
authority. In the High-Resolution/Low Force Mode, force and torque commands are applied in the 
same control cycle. 
For more detailed information about the overall design of the DRS experiment and hardware, 
as well as the design, analysis, and testing of the DCS algorithms, see our previous publications. 
References 1 and 2 both contain a very good summary of the overall mission and descriptions of 
the hardware, particularly the IAU and CMNTs. References 3 through 6 describe in much more 
depth the details of the DCS. 
DCS CONTROL DESIGN CHANGES PRIOR TO LAUNCH 
The DCS control design was completed in 2006, the DCS flight software was delivered in early 
2007, and the DRS technology package was delivered to LISA Pathfinder in 2008. The next major 
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changes in the DCS algorithms and flight software were in 2015, a little over a year before launch. 
These changes were motivated by issues with tests in the LPF Real-Time Test Bed (RTB) at Ste-
venage, UK, in 2012 and 2014, and by finalization of the spacecraft and test mass geometry, mass, 
and functional properties. The issues in the RTB testing were, for the most part, attributed to the 
behavior of the test masses in the Accelerometer Mode (DRS Mission Modes Attitude Control and 
Zero-G). Unmodeled and undefined nonlinearities in the test mass dynamics, such as actuation to 
sensing cross-talk, delays, a previously undefined commutation scheme between translational and 
rotational degrees of freedom, and nonstationary dynamics, warranted a considerable softening of 
the test mass control loops in the Accelerometer Mode. Furthermore, the integral actions in the 
control loops were also removed to render the controllers passive in the bandwidth of interest, and 
thereby more robust to nonlinearities and unmodeled dynamics. Finally, the controller gains, pa-
rameters, and tables were updated for all control modes once the final updates on mass, geometry, 
and functional properties were received from the LPF team. However, no design changes or opti-
mizations, other than noted above, were considered or incorporated.  
The updated DCS algorithms and flight software were successfully tested on the RTB in July 
2015, allowing the DRS to be certified for flight operations. In addition to the DCS changes, the 
DRS flight software was modified to optionally allow for the processing and inclusion of the test 
mass optical sensing signals in the control loops. The OMS uses interferometers to accurately meas-
ure the X-axis translation, and tip and tilt (Y and Z axis rotations) of the test masses. The OMS 
signals are orders of magnitude less noisy than capacitive sensing. 
 THRUSTER CHECKOUT 
The DRS thruster checkout period occurred during the transit to L1 Earth-Sun Lagrange Point. 
The goal of this phase was to verify that the DRS thrusters are a viable backup to the cold gas 
thrusters prior to separation of the propulsion module. The checkout period was allocated ten days 
and activities were scheduled for seven days with three days of contingency. The actual checkout 
period occurred from January 2–10, 2016. Some of the activities executed during this period were 
a thruster impedance test, thruster bubble and dissipation test, and thruster functional test. 
As stated previously, the goal of this checkout period was to verify that the DRS thrusters could 
act as a backup to the cold-gas system during separation of the propulsion module. Therefore, the 
tests during this period were geared to verify the aliveness and functionality of the thrusters. The 
thruster impedance test was used to verify there were no electrical shorts in the thruster system. 
The thruster bubble and dissipation test was used for estimating the severity of any bubbles in the 
propellant line and to remove them. After successful dissipation of the bubbles, a functional test of 
each thruster was performed to gauge the performance of the thruster.  
All success criteria defined for the thruster checkout periods were met. During the thruster com-
missioning period, it was discovered that the response time for thruster 1 was slower than the other 
thrusters but still within requirements. 
INSTRUMENT CHECKOUT/EXPERIMENT PHASE COMMISSIONING 
The DRS instrument checkout/experiment phase commissioning occurred between June 27, 
2016, and July 7, 2016. The intent of this phase was to validate the command sequences needed 
during the experiment phase and to begin testing the DCS control modes. 
Thruster Checkout 
The beginning of the instrument commissioning phase began on June 27, 2016, and started with 
testing of the thrusters post propulsion module separation. The first set of activities were the same 
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as used during thruster commissioning. Sequences were updated on the IAU, thruster impedances 
were verified, bubble and dissipation tests performed, and thruster functional tests performed. In 
addition to the tests performed during thruster commissioning, thruster calibration tests were per-
formed to verify the response of the thrusters due to voltage steps and impacts on various thruster 
control parameter settings.  
Results of the thruster checkout period were overall positive. During the checkout, it was deter-
mined that thruster 1 had a slower response to thruster commands and a lower maximum thrust 
than the other thrusters due to bubbles in the propellant. Its performance, however, was acceptable 
for proceeding with the rest of commissioning. Overall, the information gained through the thruster 
tests were used to calibrate the thrusters prior to using them for active control of the spacecraft. 
Thruster checkout and calibration activities were completed on July 1, 2016. 
Handover/Handback Test – DRS Attitude Control Mode 
July 4, 2016, was the day that DRS first controlled the LISA Pathfinder spacecraft. The primary 
activities for the day were to allow ESA to test their calibration of the CMNTs by commanding 
them from the LTP, and then to test the handover and handback sequence between LISA Pathfinder 
and DRS. Many hours had been spent on this sequence in ground testing using both the testbed at 
JPL and the RTB in Stevenage, UK.  
The command to hand over control to DRS was issued at 08:32 UTC. DRS stayed in control of 
the spacecraft until 10:21 UTC when the command was issued to hand back control to LISA Path-
finder. The control for approximately two hours was long enough for the team to see that the atti-
tude errors started to turn around and were approaching zero. The attitude error and commanded 
torque is shown in Figure 3. Recalling that the thrusters produce thrust between 5-30 µNewtons, 
the controller took eleven minutes before the commands reached their peaks due to initial transients 
and 100 minutes before the attitude errors reached their peaks and began to decrease.  
The handback to LPF control was uneventful and the next handover to DRS control occurred at 
12:25 UTC. The second handover was also uneventful and DRS remained in control of the space-
craft overnight. At acquisition of signal the following morning, DRS was still successfully control-
ling the spacecraft, so no issues cropped up overnight, and the DRS software Mode Complete flag 
was set, marking another DCS milestone. The last activity performed in AC Mode prior to transi-
tioning to ZG Mode was to update the DCS Thruster Bias table to set the CMNT bias levels to 
counteract more of the Solar Radiation Pressure (SRP) Force. The thruster biases were originally 
set to counteract half of the estimates SRP and provide a large thruster range for the attitude control 
during handover. Based on the performance of the two handover sequences and amount of fuel 
needed in the cold gas system for station-keeping due to the large offset, it was decided to update 
the biases to fight more of the SRP Force. 
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Figure 3. Spacecraft Attitude and Control Torque for Initial DCS Control Test 
Zero-G Mode Test  
The ZG Mode is the next DRS Mission Mode after handover into AC Mode. In this mode, 
spacecraft position is actively controlled via CMNT commands to null out low frequency spacecraft 
disturbances, primarily SRP force. The DCS force control uses the electrostatic signal from the 
reference test mass as a measure of spacecraft acceleration (for all runs shown in this paper, test 
mass 1 is used as the reference test mass). This mode was first tested on July 5 at 8:00 UTC. The 
spacecraft attitude error, torque, and force commands are shown in Figure 4. This figure shows that 
the spacecraft attitude continues to converge, with no impact from the transition into ZG. This is 
expected, as the same attitude controller operates from the previous mode. A slight action in the 
force commands to offset residual accelerations can be seen. The CMNT thruster commands are 
shown in Figure 5; the commands at transition and thereafter are benign. At approximately 8:47 
UTC, a sine wave signal injection with Thruster 7 is performed. This was done to verify this func-
tionality for future experiments, and the injection test was successful. Figure 6 shows the reference 
test mass position, attitude, force and torque commands. Again, the behavior is benign, and as 
expected, the test mass position errors and forces were all driven towards null in this mode. The 
behavior of the non-reference test mass (not shown) was similar. 
  8 
 
Figure 4. Spacecraft Attitude Error, Torque and Force Commands 
 
Figure 5. Colloidal MicroNewton Thruster Commands 
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Figure 6. Test Mass 1 Position and Attitude Errors, Force and Torque Commands 
Drag-Free Low Force Mode Test 
On July 5 at 11:07 UTC, transition into the DFLF Mode was attempted. This is the first mode 
in which drag-free motion of the reference test mass is established. The electrostatic force com-
mands for the reference test mass are nulled, and the DCS spacecraft position control commands 
the thrusters to follow the test mass along the three translational degrees of freedom. This transition 
can be seen in Figure 7 and the corresponding CMNT commands shown in Figure 8. As shown in 
the figures, the transition was not stable. DCS force commands grew to large, unsustainable levels, 
while the thrust commands oscillated between minimum and maximum values. The transition was 
aborted at 11:12 UTC by commanding the spacecraft back into ZG. The behavior at transition into 
DFLF was attributed to the initialization transients of a rate filter in the drag-free controller, which 
uses the sensed test mass position errors. The drag-free controller has a considerably large band-
width compared to the attitude controller in order to meet the drag-free requirements below 30 
mHz. Analytical simulations and simulations on the real-time testbeds at NASA and ESA had con-
firmed the existence of transients at this mode transition. However, while the transients resulted in 
a period of saturated thrust commands, they had never resulted in a failure to transition into the 
mode. The likely cause of deviation from past behavior has to do with the thruster response. Several 
thrusters, particularly Thruster 1, were suffering from slow and limited response due to bubbles in 
the line. This exacerbated the dynamics to the point of instability.  
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Figure 7. Spacecraft Attitude Error, Torque and Force Commands 
 
Figure 8. Colloidal MicroNewton Thruster Commands 
A two-pronged approach to reduce the DCS command variations at the transition was consid-
ered and implemented at the next signal acquisition on July 6. First, the reference test mass force 
mode was switched from High Force to Low Force while in Zero-G Mode, prior to transition into 
the DFLF. Capacitive sensing in Low Force is considerably less noisy than sensing in the High 
Force mode. On July 6 at 5:30 UTC, the reference test mass was commanded into Low Force Mode 
and then at 5:50 UTC the control system was commanded into DFLF. The transition to DFLF was 
successful and the spacecraft was left in that mode for three hours. Although the DCS force and 
thruster commands at the transition into DFLF were considerably reduced and the transition was 
successfully, the variations were too high given the slow response of Thruster 1. 
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Hence, in addition to an earlier transition into Low Force on the reference test mass, the DFLF 
control system was also changed via table update to limit spacecraft force commands to 5 µN per 
axis. The limits would serve to further cap the variations in the thrust commands, thereby reducing 
dynamic demand on Thruster 1. After this change was made, another test of DFLF was begun at 
11:00 UTC. The transition was successful (see Figure 9), with substantially reduced thruster de-
mand (Figure 10). Note that upon transition into DFLF, control force commands to the reference 
test mass go to zero, as shown in Figure 11. The spacecraft successfully remained in mode for the 
remainder of the pass and was left in DFLF overnight. 
 
Figure 9. Spacecraft Attitude Error, Torque and Force Commands 
 
Figure 10. Colloidal MicroNewton Thruster Commands 
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Figure 11. Test Mass 1 Position and Attitude Errors, Force and Torque Commands 
Final Commissioning Tests 
Tests were run on July 7, 2016, to verify the remaining command sequences needed for the 
experiment phase of the DRS mission. The activities included test mass signal injection, single 
thruster open loop test, freeze thruster open loop test, and system level delays. The test mass signal 
injection activity was used to verify that a sine wave could be injected into the reference test mass 
position measurement used by the DRS drag-free spacecraft controller. The single thruster open 
loop test was designed to take one thruster out of the DRS control loop and verify that the DRS 
was able to maintain control. The third activity was a freeze thruster open loop test, designed to 
verify that the spacecraft was in a quiet state and could be left to drift for an extended period without 
handback to LISA Pathfinder. The final activity was to measure the overall system delay from the 
DCS control system issuing a command and seeing the test mass respond to the command. Unfor-
tunately, the system delay could not be accurately measured due to the low level of actuation force 
and torque available. Other than the system delay test, all other tests were successful. 
This completed all tests that had been put on the commissioning timeline. While the DCS had 
not yet been commanded into its 18-DOF Transitional or 18-DOF Modes, this activity was planned 
for the following week. On the final day of commissioning, some additional tests were run that 
were not initially in the timeline. This included testing the capability of DRS to use OMS measure-
ments within its control loop, as well as confirming the ability to use test mass 2 as the reference 
test mass. Again, all of these tests were successful. 
THRUSTER COMMAND ANOMALY AND RECOMMISSIONING 
At the end of the pass on July 8, after a second successful week of commissioning, the spacecraft 
was left with DRS under control in the ZG Mode. The following week was scheduled to be the first 
week of nominal operations, but JPL and Goddard personnel planned to continue in-person support 
at the European Space Operations Centre (ESOC) to support initial testing of the DCS 18-DOF 
Mode. The last major function of the DCS to be tested at the beginning of the third week was 
transitioning through the 18-DOF Transitional (18DOFT) Mode into the 18-DOF (18DOF) Mode. 
In 18DOF, the spacecraft flies drag-free about the reference test mass and simultaneously flies 
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drag-free about the non-reference test mass along the sensitive axis (the axis joining the two test 
masses) within the frequency range of interest, from 1–30 mHz. 
Unfortunately, while out of contact overnight, DRS experienced its first significant anomaly, 
with an apparent reset of thruster cluster 2, which housed Thrusters 3, 4, 7, and 8. When the cluster 
dropped out, the output from all four thrusters went to zero and the spacecraft went unstable. After 
exceeding fault detection limits, the LISA Pathfinder control system took back control from DRS 
and safed the spacecraft. As a result of this anomaly, the week of July 10 was devoted to diagnosing 
and troubleshooting the cause of the anomaly. To summarize the extensive anomaly investigation, 
by the end of the week it was determined that the likely cause of the anomaly was a fault in the 
Digital Control Interface Unit (CMNT firmware), possibly due to some single event effect, causing 
the hardware logic that processes thrust commands to reset the cluster whenever it received a thrust 
command, in the Thrust Command Mode. 
Fortunately, the DRS flight software already had the capability to command the thrusters in 
what was known as Thrust Diagnostic Mode. In the nominal Thrust Command Mode, commands 
are sent to each thruster in µN and firmware running within the electronics determines the beam 
voltage and current settings needed to achieve that thrust. In Thrust Diagnostic Mode, the flight 
software had the capability to command each thruster directly via the low-level voltage and current 
commands. While this capability existed within the DRS flight software and had been tested, it had 
never been run or tested while running under closed-loop control with the DCS control algorithms. 
Over the next three weeks, engineers at JPL and GSFC made the necessary changes to flight soft-
ware, simulation testbeds, and operational procedures in order to test the capability to run the DRS 
mission using Thrust Diagnostic Mode. This was successfully tested on the LPF Real-Time Test 
Bench during the first week of August, and members of the DRS team returned to ESOC for a week 
of recommissioning the week of August 8. 
The first three days of the recommissioning period passed successfully. On August 8, the DRS 
was powered on and the thrusters were configured. The next day saw DRS assuming control of the 
spacecraft for the first time post-anomaly, with a brief handover-handback test, followed by main-
taining control in AC and ZG Mode. On August 10, thruster signal injection and open-loop tests 
were run, followed by commanding the spacecraft into DFLF Mode. Performance in all of these 
tests, in AC, ZG, and DFLF, was similar to the performance during tests run during the initial 
commissioning period and shown earlier in the paper. 
Finally, on August 11 and 12, DRS control of the spacecraft was successfully transitioned 
through the 18-DOF Transitional Mode into the 18-DOF Mode. On the first use of 18DOF, a con-
figuration error in the spacecraft parameters resulted in the transition from 18DOFT to 18DOF 
occurring much more quickly than desired. Nonetheless, performance of 18DOF was nominal. Af-
ter the initial 18DOF test, the DRS was commanded into ZG and the spacecraft was configured to 
allow the DCS to use the output of the LPF OMS in place of capacitive measurements for the 
applicable degrees of freedom (position along the sensitive axis as well as two axes of attitude 
about this axis) of both test masses. The benefit of the successful execution of this test is that the 
OMS measurements are much less noisy than the capacitive measurements of test mass position 
and orientation and would enable better measurements during future tests. 
On August 12, the final day of the recommissioning period, a second test of 18DOF was run, 
this time with the correct amount of time for the 18DOFT to 18DOF transition. This test ran suc-
cessfully, as shown below. Figure 12 and Figure 13 show the spacecraft attitude, control torques 
and forces, along with the CMNT thruster commands. Note that the thrust command variations in 
18DOF are much greater as a result of the flying the spacecraft drag-free (at least partially) about 
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both test masses. Figure 14 and Figure 15 show the position and attitude, force and torque com-
mands for both test masses. Note that in the control force plot of Figure 15, it appears that the x-
axis control force has gone to zero, which is consistent with the spacecraft flying drag-free about 
the sensitive axes of both test masses. It is not possible to be completely drag-free about both test 
masses, along the same axis, however. Figure 16 shows the detail of the control force plot, showing 
the small command force going to test mass 2 well below the DRS measurement band. 
 
Figure 12. Spacecraft Attitude Error, Torque and Force Commands 
 
Figure 13. Colloidal MicroNewton Thruster Commands 
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Figure 14. Test Mass 1 Position and Attitude Errors, Force and Torque Commands 
 
Figure 15. Test Mass 2 Position and Attitude Errors, Force and Torque Commands 
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Figure 16. Test Mass 2 X-Axis Force Commands 
With the recommissioning tests described above complete, the DRS experiment was ready to 
commence nominal operations. 
CONCLUSION 
The ST-7 DRS launched on December 3, 2015 aboard the LISA Pathfinder spacecraft after more 
than a decade of development. The commissioning of the DRS was divided into two periods, with 
a recommissioning period added on after a thruster anomaly. All three commissioning periods were 
highly successful, with all DCS modes and mode transitions verified  
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